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ESTIMATE RUN 01/29/2002

ESTIMATE SUMMARY 13:19:56

CONTID: C11835         ESTIMATE NO: 0028 PROG 1994

PCN: 11835-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 70 AND BRIGHTON PHASE II PERCENT TIME:

PROJECT NO: IM 0704-183                   

I 70 AND BRIGHTON PHASE II

NAME OF ROAD: I 70

PROJECT COUNTIES: DENVER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 01/29/2002 DATE TIME STARTED 11/30/1998

ONE PLAIN VIEW RD DATE LET 10/01/1998 DATE WORK BEGAN 11/30/1998

 DATE AWARDED 11/18/1998 DATE TIME STOPPED 10/31/2003

 DATE CONTRACT EXECUTED 11/18/1998 DATE ACCEPTED 10/31/2003

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 11/30/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 24,361,052.34 PARTICIPATING $ $ 551.59

AWARD PROJECT AMT: 22,480,550.56 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.43

CALENDAR DAYS

CALENDAR DAYS

99.76%

58,813.23

551.59

551.59

551.59

$

$

$

$

24,302,239.11

0.00

24,302,239.11

0.00

24,302,239.11

-56,201.38

56,201.38

24,302,239.11

0.00

AMOUNT DUE 24,302,239.11 551.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 551.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

837.0 TIME ALLOW: 1081

ORIG TIME ALLOW: 1081
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

27,750.00000 27,750.001.000

0.00

0010 *REMOVAL OF STRUCTURE 30.000

0.000

202-00001  
 

30.000

EACH

950.00000 28,500.0030.000

0.00

0015 *REMOVAL OF TREE 12.000

0.000

202-00010  
 

12.000

EACH

285.00000 3,420.0012.000

0.00

0020 *REMOVAL OF SLOPE AND DITCH PAVING 630.200

0.000

202-00026  
 

630.200

M2  

7.00000 4,411.40630.200

0.00

0025 *REMOVAL OF FIRE HYDRANT 3.000

0.000

202-00031  
 

3.000

EACH

680.00000 2,040.003.000

0.00

0030 *REMOVAL OF PIPE 184.200

0.000

202-00035  
 

184.200

M   

75.00000 13,815.00184.200

0.00

0035 *REMOVAL OF WALL 113.000

0.000

202-00155  
 

113.000

M   

48.00000 5,424.00113.000

0.00

0040 *REMOVAL OF SIDEWALK 695.230

0.000

202-00200  
 

695.230

M2  

6.00000 4,171.38695.230

0.00

0045 *REMOVAL OF CURB 62.000

0.000

202-00201  
 

62.000

M   

11.00000 682.0062.000

0.00

0050 *REMOVAL OF GUTTER 24.000

0.000

202-00202  
 

24.000

M   

11.00000 264.0024.000

0.00

0055 *REMOVAL OF CURB AND GUTTER 1,576.410

0.000

202-00203  
 

1,576.410

M   

10.00000 15,764.101,576.410

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CONCRETE PAVEMENT 6,516.630

0.000

202-00210  
 

6,516.630

M2  

8.00000 52,133.046,516.630

0.00

0065 *REMOVAL OF ASPHALT MAT 14,440.270

0.000

202-00220  
 

14,440.270

M2  

5.00000 72,201.3514,440.270

0.00

0070 *REMOVAL OF PAVEMENT MARKING 1,787.590

0.000

202-00250  
 

1,787.590

M2  

16.14000 28,851.701,787.590

0.00

0075 REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

0.000

EACH

2,500.00000 0.000.000

0.00

0080 REMOVAL OF GROUND SIGN 39.000

0.000

202-00810  
 

39.000

EACH

120.00000 4,680.0039.000

0.00

0085 REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

115.00000 230.002.000

0.00

0090 *REMOVAL OF FLASHING BEACON 0.000

0.000

202-00825  
 

0.000

EACH

400.00000 0.000.000

0.00

0095 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

0100 *REMOVAL OF PEDESTAL POLE 0.000

0.000

202-00858  
 

0.000

EACH

300.00000 0.000.000

0.00

0105 REMOVAL OF FENCE 841.100

0.000

202-01000  
 

841.100

M   

14.50000 12,195.95841.100

0.00

0110 REMOVAL OF GUARDRAIL TYPE 3 699.500

0.000

202-01130  
 

699.500

M   

14.00000 9,793.00699.500

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 REMOVAL OF GUARDRAIL TYPE 4 149.700

0.000

202-01140  
 

149.700

M   

20.00000 2,994.00149.700

0.00

0120 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

60.00000 0.000.000

0.00

0125 ABANDON WELL 1.000

0.000

202-04100  
 

10.000

EACH

1,200.00000 1,200.001.000

0.00

0130 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 57,235.470

0.000

203-00060  
 

57,235.470

M3  

14.00000 801,296.5857,235.470

0.00

0135 *POTHOLING 454.000

15.000

203-01597  
 

469.000

HOUR

135.00000 63,315.00469.000

2,025.00

0140 *STRUCTURE EXCAVATION 5,302.100

0.000

206-00000  
 

5,302.100

M3  

8.00000 42,416.805,302.100

0.00

0145 *STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 137.000

0.000

206-00060  
 

137.000

M3  

100.00000 13,700.00137.000

0.00

0150 STRUCTURE BACKFILL (CLASS 1) 2,086.630

0.000

206-00100  
 

2,086.630

M3  

27.50000 57,382.332,086.630

0.00

0155 TOPSOIL 316.890

0.000

207-00205  
 

316.890

M3  

21.00000 6,654.69316.890

0.00

0160 SAND BAG 280.000

0.000

208-00015  
 

280.000

EACH

8.00000 2,240.00280.000

0.00

0165 SILT FENCE 521.190

0.000

208-00020  
 

521.190

M   

5.00000 2,605.95521.190

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 STORM DRAIN INLET PROTECTION 9.000

0.000

208-00050  
 

9.000

EACH

170.00000 1,530.009.000

0.00

0175 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

4,300.00000 4,300.001.000

0.00

0180 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

0185 RESET STRUCTURE 0.000

0.000

210-00001  
 

0.000

EACH

500.00000 0.000.000

0.00

0190 RESET GROUND SIGN 6.000

0.000

210-00810  
 

6.000

EACH

200.00000 1,200.006.000

0.00

0195 RESET SIGN PANEL 1.000

0.000

210-00815  
 

1.000

EACH

200.00000 200.001.000

0.00

0200 *RESET TRAFFIC SIGNAL HEAD 0.000

0.000

210-00831  
 

0.000

EACH

300.00000 0.000.000

0.00

0205 *RESET PEDESTRIAN SIGNAL HEAD 0.000

0.000

210-00865  
 

0.000

EACH

400.00000 0.000.000

0.00

0210 *RESET FENCE 23.000

0.000

210-01000  
 

23.000

M   

33.00000 759.0023.000

0.00

0215 ADJUST MANHOLE 5.000

0.000

210-04010  
 

5.000

EACH

850.00000 4,250.005.000

0.00

0220 *MODIFY MANHOLE 0.000

0.000

210-04015  
 

0.000

EACH

2,250.00000 0.000.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MODIFY INLET 3.000

0.000

210-04020  
 

3.000

EACH

3,150.00000 9,450.003.000

0.00

0230 ADJUST VALVE BOX 10.000

0.000

210-04050  
 

10.000

EACH

260.00000 2,600.0010.000

0.00

0235 *SEEDING (NATIVE) 0.000

0.300

212-00006  
 

0.300

HA  

5,000.00000 1,500.000.300

1,500.00

0240 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.000

HA  

1,780.00000 0.000.000

0.00

0245 *MULCHING (WOOD CHIP) 52.000

0.000

213-00008  
 

52.000

M3  

96.00000 4,992.0052.000

0.00

0250 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

KG  

10.00000 0.000.000

0.00

0255 TREE GRATE 0.000

0.000

213-00500  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0260 *LANDSCAPE MAINTENANCE 1.000

-0.500

214-00000  
 

1.000

L S 

8,340.00000 4,170.000.500

-4,170.00

0265 *DECIDUOUS TREE (75 MM CALIPER) 0.000

0.000

214-00230  
 

0.000

EACH

323.00000 0.000.000

0.00

0270 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 540.000

0.000

214-00350  
 

540.000

EACH

19.00000 10,260.00540.000

0.00

0275 *EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 19.000

0.000

214-00506  
 

19.000

EACH

115.00000 2,185.0019.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *EVERGREEN SHRUB (NO. 5 CONTAINER) 66.000

0.000

214-00650  
 

66.000

EACH

23.00000 1,518.0066.000

0.00

0285 *PERENNIALS (NO. 1 CONTAINER) 170.000

0.000

214-00910  
 

170.000

EACH

9.00000 1,530.00170.000

0.00

0290 *PERENNIALS (NO. 5 CONTAINER) 30.000

0.000

214-00950  
 

30.000

EACH

19.00000 570.0030.000

0.00

0295 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

4,972.00000 4,972.001.000

0.00

0300 *MONITORING TECHNICIAN 1,034.100

0.000

250-00050  
 

1,034.100

HOUR

37.40000 38,675.341,034.100

0.00

0305 *HEALTH AND SAFETY OFFICER 225.170

0.000

250-00110  
 

225.170

HOUR

66.08000 14,879.23225.170

0.00

0310 *MATERIAL SAMPLING AND DELIVERY 62.000

0.000

250-00120  
 

62.000

EACH

66.89000 4,147.1862.000

0.00

0315 MATERIAL HANDLING (STOCKPILE) 2,801.490

0.000

250-00200  
 

2,801.490

M3  

6.50000 18,209.692,801.490

0.00

0320 *SOLID WASTE DISPOSAL 2,402.190

0.000

250-00210  
 

2,402.190

M3  

22.32000 53,616.882,402.190

0.00

0325 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

M3  

119.62000 0.000.000

0.00

0330 AGGREGATE BASE COURSE (CLASS 6) 3,772.260

0.000

304-06000  
 

3,772.260

T   

13.00000 49,039.383,772.260

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 PERMEABLE AGGREGATE BASE COURSE 0.000

0.000

304-09020  
 

0.000

T   

16.00000 0.000.000

0.00

0340 PORTLAND CEMENT 90.390

0.000

308-00001  
 

90.390

T   

150.00000 13,558.5090.390

0.00

0345 PROCESSING CEMENT TREATED BASE 1,544.500

0.000

308-00100  
 

1,544.500

M2  

5.00000 7,722.501,544.500

0.00

0350 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 401.740

0.000

403-00720  
 

401.740

T   

90.00000 36,156.60401.740

0.00

0355 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

2,829.230

0.000

403-34354  
 

2,829.230

T   

37.00000 104,681.512,829.230

0.00

0360 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

0.000

0.000

403-35345  
 

0.000

T   

38.00000 0.000.000

0.00

0365 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

L   

0.25000 0.000.000

0.00

0370 *CONCRETE PAVEMENT (150 MM) 48.870

0.000

412-00600  
 

48.870

M2  

40.00000 1,954.8048.870

0.00

0375 *CONCRETE PAVEMENT (275 MM) 2,149.400

0.000

412-01100  
 

2,149.400

M2  

46.80000 100,591.922,149.400

0.00

0380 *CONCRETE PAVEMENT (275 MM) (FAST TRACK) 0.000

0.000

412-01120  
 

0.000

M2  

51.20000 0.000.000

0.00

0385 *CONCRETE PAVEMENT (290 MM) 2,793.810

0.000

412-01150  
 

2,793.810

M2  

48.15000 134,521.952,793.810

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONCRETE PAVEMENT (290 MM) (FAST TRACK) 920.680

0.000

412-01152  
 

920.680

M2  

52.80000 48,611.90920.680

0.00

0395 *CONCRETE PAVEMENT (300 MM) 2,904.290

0.000

412-01200  
 

2,904.290

M2  

49.10000 142,600.642,904.290

0.00

0400 *CONCRETE PAVEMENT (315 MM) 6,001.730

0.000

412-01250  
 

6,001.730

M2  

50.45000 302,787.286,001.730

0.00

0405 *CONCRETE PAVEMENT (315 MM) (FAST TRACK) 5,739.870

0.000

412-01252  
 

5,739.870

M2  

55.50000 318,562.785,739.870

0.00

0410 *CONCRETE PAVEMENT (340 MM) (FAST TRACK) 469.890

0.000

412-01352  
 

469.890

M2  

58.20000 27,347.60469.890

0.00

0415 *GEOTEXTILE (WEED BARRIER) 1,366.000

0.000

420-00200  
 

1,366.000

M2  

1.50000 2,049.001,366.000

0.00

0420 *DRILLED CAISSON (1050 MM) 23.000

0.000

503-00042  
 

23.000

M   

550.00000 12,650.0023.000

0.00

0425 *DRILLED CAISSON (1200 MM) 59.300

0.000

503-00048  
 

59.500

M   

475.00000 28,167.5059.300

0.00

0430 *DRILLED CAISSON (1500 MM) 55.260

0.000

503-00060  
 

55.260

M   

850.00000 46,971.0055.260

0.00

0435 *MECHANICALLY STABILIZED EARTH WALL 2,206.550

0.000

504-04100  
 

2,206.550

M2  

350.00000 772,292.502,206.550

0.00

0440 MECHANICALLY STABILIZED EARTH WALL (TEMPORARY) 2,517.830

0.000

504-04150  
 

2,517.830

M2  

153.00000 385,227.992,517.830

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 STONE RETAINING WALL 0.000

0.000

504-08000  
 

0.000

M2  

350.00000 0.000.000

0.00

0450 *GROUTED RIPRAP 24.000

0.000

506-00030  
 

24.000

M3  

133.00000 3,192.0024.000

0.00

0455 CONCRETE SLOPE AND DITCH PAVING 151.230

0.000

507-00000  
 

151.230

M3  

250.00000 37,807.50151.230

0.00

0460 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 40.570

0.000

507-00100  
 

40.570

M3  

280.00000 11,359.6040.570

0.00

0465 *CONCRETE CLASS D (BRIDGE) 88.510

0.000

601-03040  
 

88.510

M3  

375.00000 33,191.2588.510

0.00

0470 *CONCRETE CLASS D (WALL) 107.000

0.000

601-03050  
 

107.000

M3  

600.00000 64,200.00107.000

0.00

0475 *STRUCTURAL CONCRETE COATING 4,192.000

0.000

601-40300  
 

4,192.000

M2  

4.03000 16,893.764,192.000

0.00

0480 *REINFORCING STEEL (EPOXY COATED) 17,455.890

0.000

602-00020  
 

17,455.890

KG  

1.20000 20,947.0717,455.890

0.00

0485 *375 MM REINFORCED CONCRETE PIPE 211.000

0.000

603-01150  
 

211.000

M   

180.00000 37,980.00211.000

0.00

0490 *450 MM REINFORCED CONCRETE PIPE 520.000

0.000

603-01180  
 

520.000

M   

140.00000 72,800.00520.000

0.00

0495 *600 MM REINFORCED CONCRETE PIPE 134.000

0.000

603-01240  
 

134.000

M   

220.00000 29,480.00134.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *900 MM REINFORCED CONCRETE PIPE 189.000

0.000

603-01360  
 

189.000

M   

320.00000 60,480.00189.000

0.00

0505 *1500 MM REINFORCED CONCRETE PIPE 117.000

0.000

603-01600  
 

117.000

M   

590.00000 69,030.00117.000

0.00

0510 *450 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

550.00000 550.001.000

0.00

0515 *900 MM REINFORCED CONCRETE PIPE (JACKED) 58.000

0.000

603-07360  
 

58.000

M   

1,087.25000 63,060.5058.000

0.00

0520 *1500 MM REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07600  
 

0.000

M   

1,200.00000 0.000.000

0.00

0525 INLET TYPE 16 (2 M) 8.800

0.000

604-16005  
 

8.800

EACH

2,170.00000 19,096.008.800

0.00

0530 INLET TYPE 16 (DOUBLE) (2 M) 4.250

0.000

604-16505  
 

4.250

EACH

2,580.00000 10,965.004.250

0.00

0535 INLET TYPE 16 (TRIPLE) (2 M) 3.000

0.000

604-16605  
 

3.000

EACH

4,670.00000 14,010.003.000

0.00

0540 INLET TYPE 16 (TRIPLE) (4 M) 0.000

0.000

604-16610  
 

0.000

EACH

5,500.00000 0.000.000

0.00

0545 *INLET SPECIAL 2.000

0.000

604-19000  
 

2.000

EACH

4,800.00000 9,600.002.000

0.00

0550 VANE GRATE INLET (2 M) 9.000

0.000

604-25005  
 

9.000

EACH

3,150.00000 28,350.009.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *MANHOLE SLAB BASE (2 M) 5.000

0.000

604-30005  
 

5.000

EACH

2,800.00000 14,000.005.000

0.00

0560 *MANHOLE SLAB BASE (4 M) 15.000

0.000

604-30010  
 

15.000

EACH

3,760.00000 56,400.0015.000

0.00

0565 MANHOLE BOX BASE (SPECIAL) 2.000

0.000

604-31000  
 

2.000

EACH

18,500.00000 37,000.002.000

0.00

0570 *MANHOLE BOX BASE (4 M) 0.000

0.000

604-31010  
 

0.000

EACH

5,800.00000 0.000.000

0.00

0575 *MANHOLE BOX BASE (6 M) 0.000

0.000

604-31015  
 

0.000

EACH

7,420.00000 0.000.000

0.00

0580 MANHOLE SPECIAL 6.000

0.000

604-39000  
 

6.000

EACH

760.00000 4,560.006.000

0.00

0585 100 MM PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00040  
 

0.000

M   

32.00000 0.000.000

0.00

0590 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 297.100

0.000

606-00301  
 

297.100

M   

45.85000 13,622.04297.100

0.00

0595 GUARDRAIL TYPE 4 (SPECIAL) 273.700

0.000

606-00405  
 

273.700

M   

165.00000 45,160.50273.700

0.00

0600 GUARDRAIL TYPE 4 (STYLE CA) 349.350

0.000

606-00420  
 

349.350

M   

155.00000 54,149.25349.350

0.00

0605 GUARDRAIL TYPE 4 (STYLE CE) 206.000

0.000

606-00450  
 

206.000

M   

350.00000 72,100.00206.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 GUARDRAIL TYPE 4 (PRECAST-PORTABLE) 3,063.000

0.000

606-00465  
 

3,063.000

M   

85.00000 260,355.003,063.000

0.00

0615 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

2.000

EACH

400.00000 800.002.000

0.00

0620 *END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

940.00000 1,880.002.000

0.00

0625 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,520.00000 6,080.004.000

0.00

0630 *BRIDGE RAIL TYPE 4 (SECTION A) 326.100

0.000

606-10420  
 

326.100

M   

200.00000 65,220.00326.100

0.00

0635 *BRIDGE RAIL TYPE 4 (SECTION B) 73.500

0.000

606-10421  
 

73.500

M   

215.00000 15,802.5073.500

0.00

0640 FENCE (TEMPORARY) 839.260

0.000

607-11580  
 

839.260

M   

7.00000 5,874.82839.260

0.00

0645 FENCE CONCRETE (SOUND BARRIER) 175.070

0.000

607-15000  
 

175.070

M2  

250.00000 43,767.50175.070

0.00

0645 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0645 MATERIAL ALLOWANCE 601A PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0650 *LINE POST (CHAIN LINK) 0.000

0.000

607-52900  
 

0.000

EACH

49.60000 0.000.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0655 *END POST (CHAIN LINK) 12.000

0.000

607-52905  
 

12.000

EACH

130.00000 1,560.0012.000

0.00

0660 *CORNER AND LINE BRACE POST (CHAIN LINK) 18.000

0.000

607-52910  
 

18.000

EACH

150.00000 2,700.0018.000

0.00

0665 *FENCE CHAIN LINK (1800 MM) 619.200

0.000

607-53172  
 

619.200

M   

17.00000 10,526.40619.200

0.00

0670 *4.8 METER GATE SINGLE (CHAIN LINK) 0.000

0.000

607-60216  
 

0.000

EACH

800.00000 0.000.000

0.00

0675 *6 METER GATE SINGLE (CHAIN LINK) 0.000

0.000

607-60220  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0680 *4.8 METER GATE DOUBLE (CHAIN LINK) 0.000

0.000

607-60266  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0685 CONCRETE SIDEWALK 906.540

0.000

608-00000  
 

906.540

M2  

28.00000 25,383.12906.540

0.00

0690 CONCRETE CURB RAMP 125.480

0.000

608-00010  
 

125.480

M2  

112.00000 14,053.76125.480

0.00

0695 *BITUMINOUS SIDEWALK 26.050

0.000

608-01000  
 

26.050

T   

155.00000 4,037.7526.050

0.00

0700 *BITUMINOUS CURB RAMP 0.000

0.000

608-01010  
 

0.000

T   

200.00000 0.000.000

0.00

0705 CURB AND GUTTER TYPE 2 (SECTION I-B) 207.700

0.000

609-21010  
 

207.700

M   

45.00000 9,346.50207.700

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0710 CURB AND GUTTER TYPE 2 (SECTION II-B) 594.380

0.000

609-21020  
 

594.380

M   

49.00000 29,124.62594.380

0.00

0715 CURB AND GUTTER TYPE 2 SPECIAL 42.700

0.000

609-21900  
 

42.700

M   

61.00000 2,604.7042.700

0.00

0720 GUTTER TYPE 2 (1200 MM) 10.300

0.000

609-24004  
 

10.300

M   

82.00000 844.6010.300

0.00

0725 *CURB TYPE 6 (SECTION M) 197.000

0.000

609-60011  
 

197.000

M   

19.00000 3,743.00197.000

0.00

0730 MEDIAN COVER MATERIAL (CONCRETE) 188.140

0.000

610-00030  
 

188.140

M2  

50.00000 9,407.00188.140

0.00

0735 *50 MM ELECTRICAL CONDUIT 569.200

0.000

613-00200  
 

569.200

M   

20.00000 11,384.00569.200

0.00

0740 *50 MM ELECTRICAL CONDUIT (JACKED) 969.800

0.000

613-00201  
 

969.800

M   

48.00000 46,550.40969.800

0.00

0745 *75 MM ELECTRICAL CONDUIT 0.000

0.000

613-00300  
 

0.000

M   

47.65000 0.000.000

0.00

0750 *75 MM ELECTRICAL CONDUIT (JACKED) 77.500

0.000

613-00301  
 

77.500

M   

60.00000 4,650.0077.500

0.00

0755 *100 MM ELECTRICAL CONDUIT 149.400

0.000

613-00400  
 

179.400

M   

45.50000 6,797.70149.400

0.00

0760 *100 MM ELECTRICAL CONDUIT (JACKED) 1,211.600

0.000

613-00401  
 

1,211.600

M   

39.00000 47,252.401,211.600

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0765 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 2,743.200

0.000

613-00404  
 

2,743.200

M   

33.00000 90,525.602,743.200

0.00

0770 *50 MM ELECTRICAL CONDUIT (PLASTIC) 4,772.900

0.000

613-01200  
 

4,772.900

M   

18.00000 85,912.204,772.900

0.00

0775 *75 MM ELECTRICAL CONDUIT (PLASTIC) 2,667.900

0.000

613-01300  
 

2,667.900

M   

18.70000 49,889.732,667.900

0.00

0780 *100 MM ELECTRICAL CONDUIT (PLASTIC) 2,636.800

0.000

613-01400  
 

2,636.800

M   

21.00000 55,372.802,636.800

0.00

0785 *PULL BOX (SPECIAL) 25.000

0.000

613-07000  
 

25.000

EACH

580.00000 14,500.0025.000

0.00

0790 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

53,000.00000 53,000.001.000

0.00

0795 *FLOODLIGHT 9.000

0.000

613-15000  
 

9.000

EACH

1,490.00000 13,410.009.000

0.00

0795 MATERIAL ALLOWANCE 613L MISC LIGHT MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0800 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 5.000

0.000

613-30005  
 

5.000

EACH

2,185.00000 10,925.005.000

0.00

0805 *LIGHT STANDARD STEEL (10.7 METER) 13.000

0.000

613-32350  
 

13.000

EACH

1,170.00000 15,210.0013.000

0.00

0805 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00



CONTID: C11835         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 11835-BID    ESTIMATE RUN

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0805 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0810 *LIGHT STANDARD STEEL (11.9 METER) 12.000

2.000

613-32390  
 

14.000

EACH

1,460.00000 20,440.0014.000

2,920.00

0810 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0815 *LIGHT STANDARD STEEL (15.2 METER) 24.000

0.000

613-32500  
 

24.000

EACH

1,490.00000 35,760.0024.000

0.00

0815 MATERIAL ALLOWANCE 613K LIGHT STANDARDS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0820 *CONCRETE FOUNDATION PAD 34.000

15.000

613-40000  
 

38.000

EACH

487.00000 23,863.0049.000

7,305.00

0825 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 31.000

2.000

613-70250  
 

33.000

EACH

830.00000 27,390.0033.000

1,660.00

0830 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000

0.000

613-70400  
 

24.000

EACH

872.00000 20,928.0024.000

0.00

0830 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0835 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (100 WATT) 20.000

0.000

613-72100  
 

20.000

EACH

1,260.00000 25,200.0020.000

0.00

0835 MATERIAL ALLOWANCE 613J LUMINAIRE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 SIGN PANEL (CLASS I) 26.330

0.000

614-00011  
 

26.330

M2  

225.00000 5,924.2526.330

0.00

0845 SIGN PANEL (CLASS II) 10.540

0.000

614-00012  
 

10.540

M2  

300.00000 3,162.0010.540

0.00

0850 SIGN PANEL (CLASS III) 138.130

0.000

614-00013  
 

138.130

M2  

200.00000 27,626.00138.130

0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0850 MATERIAL ALLOWANCE 614A SIGN PANELS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0855 TIMBER SIGN POST 89X89 MM 3.800

0.000

614-00044  
 

3.800

M   

26.00000 98.803.800

0.00

0860 TIMBER SIGN POST 140X140 MM 61.200

0.000

614-00066  
 

61.200

M   

28.00000 1,713.6061.200

0.00

0865 STEEL SIGN POST (50.8X50.8 MM TUBING) 46.200

0.000

614-00216  
 

46.200

M   

45.00000 2,079.0046.200

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0870 STEEL SIGN POST (63.5X63.5 MM TUBING) 2.200

0.000

614-00220  
 

2.200

M   

65.00000 143.002.200

0.00

0875 STEEL SIGN POST (S 75X11) 0.000

0.000

614-00375  
 

0.000

M   

30.00000 0.000.000

0.00

0880 STEEL SIGN POST (W 150X18) 7.000

0.000

614-00612  
 

7.000

M   

90.00000 630.007.000

0.00

0885 STEEL SIGN POST (W 200X27) 12.000

0.000

614-00818  
 

12.000

M   

100.00000 1,200.0012.000

0.00

0890 CONCRETE FOOTING (TYPE 1) 2.000

0.000

614-03001  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0895 CONCRETE FOOTING (TYPE 3) 2.000

0.000

614-03003  
 

2.000

EACH

800.00000 1,600.002.000

0.00

0900 OVERPASS MOUNTED SIGN BRACKET 1.000

0.000

614-10015  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0905 VARIABLE MESSAGE SIGN (INSTALL ONLY) 4.000

0.000

614-10123  
 

4.000

EACH

13,000.00000 52,000.004.000

0.00

0910 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METER 
FRAME) 

0.000

0.000

614-10950  
 

0.000

EACH

35,000.00000 0.000.000

0.00

0915 *SIGN BRIDGE STRUCTURE (31 TO LESS THAN 33 METER 
FRAME) 

2.000

0.000

614-11000  
 

2.000

EACH

36,000.00000 72,000.002.000

0.00

0920 *BALANCED BUTTERFLY STRUCTURE 1.000

0.000

614-30100  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00
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REF
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0925 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER FRAME) 1.000

0.000

614-60150  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00

0930 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER FRAME) 2.000

0.000

614-60250  
 

2.000

EACH

14,000.00000 28,000.002.000

0.00

0935 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 1.000

0.000

614-60300  
 

1.000

EACH

14,500.00000 14,500.001.000

0.00

0940 *CANTILEVER STRUCTURE (11 TO LESS THAN 13 METER FRAME) 1.000

0.000

614-60350  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0945 *TRAFFIC SIGNAL FACE (300) 2.000

0.000

614-70112  
 

2.000

EACH

357.00000 714.002.000

0.00

0950 *PEDESTRIAN SIGNAL FACE (400) 14.000

0.000

614-70117  
 

14.000

EACH

498.00000 6,972.0014.000

0.00

0955 *TRAFFIC SIGNAL FACE (200-200-200) 8.000

0.000

614-70324  
 

8.000

EACH

505.00000 4,040.008.000

0.00

0960 *TRAFFIC SIGNAL FACE (300-200-200) 4.000

0.000

614-70328  
 

4.000

EACH

484.00000 1,936.004.000

0.00

0965 *TRAFFIC SIGNAL FACE (300-300-300) 21.000

0.000

614-70336  
 

21.000

EACH

625.00000 13,125.0021.000

0.00

0970 *TRAFFIC SIGNAL FACE (200-200-200-200) 2.000

0.000

614-70432  
 

2.000

EACH

568.00000 1,136.002.000

0.00

0975 *TRAFFIC SIGNAL CONTROLLER CABINET 3.000

0.000

614-72855  
 

3.000

EACH

6,875.00000 20,625.003.000

0.00
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CAT NO0200 ROADWAY 

0980 *FIRE PREEMPTION UNIT AND TIMER 6.000

0.000

614-72866  
 

6.000

EACH

2,355.00000 14,130.006.000

0.00

0985 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 731.000

0.000

614-72871  
 

731.000

M   

48.00000 35,088.00731.000

0.00

0990 *LOOP DETECTOR WIRE 716.800

0.000

614-72875  
 

716.800

M   

8.50000 6,092.80716.800

0.00

0995 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 5.000

1.000

614-72878  
 

6.000

EACH

257.00000 1,542.006.000

257.00

1000 *SPAN WIRE CABLE 88.000

0.000

614-72890  
 

88.000

M   

28.00000 2,464.0088.000

0.00

1005 *TELEPHONE INTERCONNECT WIRE 10,588.600

0.000

614-72891  
 

10,588.600

M   

10.00000 105,886.0010,588.600

0.00

1010 *FLASHING BEACON 4.000

0.000

614-80000  
 

4.000

EACH

1,245.00000 4,980.004.000

0.00

1015 *TRAFFIC SIGNAL-LIGHT POLE STEEL 4.000

0.000

614-81000  
 

4.000

EACH

7,300.00000 29,200.004.000

0.00

1020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 6.000

0.000

614-81010  
 

6.000

EACH

9,825.00000 58,950.006.000

0.00

1020 MATERIAL ALLOWANCE 614L TRAFFIC SIGNAL POLE STEEL 0.000

0.000DOL 

1.00000 0.000.000

0.00

1021 TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 
ADDITIONAL REVISED MAST ARM

6.000

0.000

614-81010  
 

6.000

EACH

3,167.26000 19,003.566.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1025 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

26,500.00000 53,000.002.000

0.00

1030 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

3.000

0.000

614-86238  
 

3.000

EACH

2,297.00000 6,891.003.000

0.00

1035 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000

0.000

614-86240  
 

1.000

EACH

18,276.00000 18,276.001.000

0.00

1035 MATERIAL ALLOWANCE 614F TRAFFIC SIGNAL CONTROLLERS 0.000

0.000DOL 

1.00000 0.000.000

0.00

1040 *WEATHER MONITORING SYSTEM 1.000

0.000

614-86740  
 

1.000

L S 

38,000.00000 38,000.001.000

0.00

1045 *DEICING SYSTEM 0.000

0.000

614-86755  
 

0.000

L S 

254,000.00000 0.000.000

0.00

1050 *OPTICAL TRANSCEIVER 4.000

0.000

614-87020  
 

4.000

EACH

1,050.00000 4,200.004.000

0.00

1055 *CABLE INNERDUCT (1 INCH) 1,817.400

0.000

614-87040  
 

1,817.400

M   

6.15000 11,177.011,817.400

0.00

1060 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000

0.000

614-87310  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

1065 *SOFTWARE SYSTEM 1.000

0.000

614-87315  
 

1.000

L S 

46,000.00000 46,000.001.000

0.00

1070 *CLOSED CIRCUIT TELEVISION 4.000

0.000

614-87320  
 

4.000

EACH

16,850.00000 67,400.004.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1075 *CLOSED CIRCUIT TELEVISION POLE 3.000

0.000

614-87325  
 

3.000

EACH

7,360.00000 22,080.003.000

0.00

1080 *DN100 DUCTILE IRON PIPE 13.000

0.000

619-06040  
 

13.000

M   

210.00000 2,730.0013.000

0.00

1080 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1085 *DN150 DUCTILE IRON PIPE 24.000

0.000

619-06060  
 

24.000

M   

105.00000 2,520.0024.000

0.00

1085 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1085 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1090 *DN300 DUCTILE IRON PIPE 2.000

0.000

619-06120  
 

2.000

M   

1,400.00000 2,800.002.000

0.00

1090 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1095 *DN500 DUCTILE IRON PIPE 78.000

0.000

619-06200  
 

78.000

M   

770.00000 60,060.0078.000

0.00

1095 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1095 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1100 *DN600 DUCTILE IRON PIPE 0.000

0.000

619-06240  
 

0.000

M   

2,850.00000 0.000.000

0.00

1100 MATERIAL ALLOWANCE 619B DUCTILE IRON PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

1105 *DN100 WELDED STEEL PIPE 0.000

8.000

619-10040  
 

8.000

M   

60.00000 480.008.000

480.00

1110 *DN150 WELDED STEEL PIPE 188.970

0.000

619-10060  
 

188.970

M   

70.00000 13,227.90188.970

0.00

1115 *DN750 WELDED STEEL PIPE 0.000

0.000

619-10300  
 

0.000

M   

800.00000 0.000.000

0.00

1120 *DN20 COPPER PIPE 3.000

0.000

619-40060  
 

3.000

M   

52.00000 156.003.000

0.00

1125 *DN25 PLASTIC PIPE 655.920

0.000

619-50080  
 

655.920

M   

19.00000 12,462.48655.920

0.00

1130 *DN40 PLASTIC PIPE 250.000

0.000

619-50120  
 

250.000

M   

20.00000 5,000.00250.000

0.00

1135 *DN50 PLASTIC PIPE 0.000

0.000

619-50160  
 

0.000

M   

31.00000 0.000.000

0.00

1140 *DN100 PLASTIC PIPE 0.000

0.000

619-50320  
 

0.000

M   

48.00000 0.000.000

0.00

1145 *DN150 PLASTIC PIPE 33.520

0.000

619-50480  
 

33.520

M   

39.00000 1,307.2833.520

0.00



CONTID: C11835         COLORADO DEPARTMENT OF TRANSPORTATION Page 25
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1150 *DN100 GATE VALVE 2.000

0.000

619-75032  
 

2.000

EACH

750.00000 1,500.002.000

0.00

1155 *DN150 GATE VALVE 2.000

0.000

619-75048  
 

2.000

EACH

900.00000 1,800.002.000

0.00

1160 *DN500 BUTTERFLY VALVE 2.000

0.000

619-76160  
 

2.000

EACH

14,500.00000 29,000.002.000

0.00

1165 *DN150 FIRE HYDRANT 3.000

0.000

619-78048  
 

3.000

EACH

2,800.00000 8,400.003.000

0.00

1170 *DETOUR PAVEMENT 1,905.090

0.000

621-00450  
 

1,905.090

M2  

20.00000 38,101.801,905.090

0.00

1175 *IRRIGATION BUBBLER 0.000

0.000

623-00156  
 

0.000

EACH

22.00000 0.000.000

0.00

1180 *DN300 POP-UP SPRAY SPRINKLER 91.000

0.000

623-00212  
 

91.000

EACH

25.00000 2,275.0091.000

0.00

1185 *DN20 BACKFLOW PREVENTER 1.000

0.000

623-01706  
 

1.000

EACH

1,368.00000 1,368.001.000

0.00

1190 *DN20 DRAIN VALVE 6.000

0.000

623-02006  
 

6.000

EACH

56.00000 336.006.000

0.00

1195 *DN25 AUTOMATIC CONTROL VALVE 8.000

0.000

623-03108  
 

8.000

EACH

128.00000 1,024.008.000

0.00

1200 *CONTROL WIRE 24 VOLT 2,474.000

0.000

623-04000  
 

2,474.000

M   

0.35000 865.902,474.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1205 *DN25 QUICK-COUPLER VALVE 2.000

0.000

623-04008  
 

4.000

EACH

133.00000 266.002.000

0.00

1210 *DN40 GATE VALVE 0.000

0.000

623-05012  
 

0.000

EACH

61.00000 0.000.000

0.00

1215 *DN20 WATER METER 1.000

0.000

623-07006  
 

1.000

EACH

1,889.00000 1,889.001.000

0.00

1220 *12 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08112  
 

0.000

EACH

2,650.00000 0.000.000

0.00

1225 *24 STATION AUTOMATIC CONTROLLER 1.000

0.000

623-08124  
 

1.000

EACH

3,176.00000 3,176.001.000

0.00

1230 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

1231 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 
MCR LINE ITEM

213.000

0.000

625-00001  
 

213.000

HOUR

100.00000 21,300.00213.000

0.00

1235 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,928,921.00000 1,928,921.001.000

0.00

1240 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

7,400.00000 7,400.001.000

0.00

1245 *PAVEMENT MARKING PAINT 1,704.520

0.000

627-00001  
 

1,704.520

L   

7.80000 13,295.261,704.520

0.00

1250 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

M2  

16.14000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1255 *EPOXY PAVEMENT MARKING 924.560

0.000

627-00004  
 

924.560

M2  

18.20000 16,826.99924.560

0.00

1260 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 263.000

0.000

627-00025  
 

263.000

M   

7.00000 1,841.00263.000

0.00

1265 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

0.000

M2  

7.00000 0.000.000

0.00

1270 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 
(WORD-SYMBOL) 

0.000

0.000

627-30305  
 

0.000

M2  

161.00000 0.000.000

0.00

1275 *PREFORMED PLASTIC PAVEMENT MARKING (1.5 MM) 0.000

0.000

627-30310  
 

0.000

M2  

50.00000 0.000.000

0.00

1280 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

91.900

0.000

627-30325  
 

91.900

M2  

138.81000 12,756.6491.900

0.00

1285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 163.100

0.000

627-30330  
 

163.100

M2  

72.00000 11,743.20163.100

0.00

1290 *SURVEY MONUMENT (TYPE 1) 38.000

0.000

629-01001  
 

38.000

EACH

250.00000 9,500.0038.000

0.00

1295 *SURVEY MONUMENT (TYPE 5) 0.800

0.200

629-01005  
 

1.000

EACH

300.00000 300.001.000

60.00

1300 *SURVEY MONUMENT (TYPE 1A) 0.800

0.200

629-01011  
 

1.000

EACH

500.00000 500.001.000

100.00

1305 FLAGGING 12,582.000

0.000

630-00000  
 

12,582.000

HOUR

27.00000 339,714.0012,582.000

0.00
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NO.

ITEM
NO.

ITEM
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QUANTITY/
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PERIOD

13:19:56

CUMULATIVE
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CAT NO0200 ROADWAY 

1310 TRAFFIC CONTROL SUPERVISOR 525.000

0.000

630-00002  
 

525.000

DAY 

265.00000 139,125.00525.000

0.00

1315 UNIFORMED TRAFFIC CONTROL 1,680.580

0.000

630-00003  
 

1,680.580

HOUR

44.00000 73,945.521,680.580

0.00

1320 TRAFFIC CONTROL VEHICLE 4.000

0.000

630-00004  
 

4.000

EACH

5,000.00000 20,000.004.000

0.00

1325 TRAFFIC CONTROL INSPECTION 219.000

0.000

630-00007  
 

219.000

DAY 

120.00000 26,280.00219.000

0.00

1330 FLASHING BEACON (PORTABLE) 9.000

0.000

630-80001  
 

9.000

EACH

900.00000 8,100.009.000

0.00

1335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 24.000

0.000

630-80335  
 

24.000

EACH

150.00000 3,600.0024.000

0.00

1340 BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

2.000

EACH

250.00000 500.002.000

0.00

1345 BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

350.00000 0.000.000

0.00

1350 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 166.000

0.000

630-80341  
 

166.000

EACH

90.00000 14,940.00166.000

0.00

1355 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000

0.000

630-80342  
 

105.000

EACH

100.00000 10,500.00105.000

0.00

1360 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 75.590

0.000

630-80344  
 

75.590

M2  

150.00000 11,338.5075.590

0.00
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CAT NO0200 ROADWAY 

1365 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

6.000

0.000

630-80358  
 

6.000

EACH

2,500.00000 15,000.006.000

0.00

1370 PORTABLE MESSAGE SIGN PANEL 1,414.000

0.000

630-80359  
 

1,414.000

DAY 

100.00000 141,400.001,414.000

0.00

1375 DRUM CHANNELIZING DEVICE 450.000

0.000

630-80360  
 

450.000

EACH

45.00000 20,250.00450.000

0.00

1380 CONCRETE BARRIER (TEMPORARY) 3,422.900

0.000

630-80370  
 

3,422.900

M   

45.00000 154,030.503,422.900

0.00

1385 TRAFFIC CONE 330.000

0.000

630-80380  
 

330.000

EACH

14.00000 4,620.00330.000

0.00

1390 CHANNELIZING DEVICE (FIXED) 72.000

0.000

630-80391  
 

72.000

EACH

45.00000 3,240.0072.000

0.00

1395 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000

0.000

630-85115  
 

2.000

EACH

53,000.00000 106,000.002.000

0.00

1400 RIVER SAFETY NET 0.000

0.000

630-86100  
 

0.000

EACH

10,000.00000 0.000.000

0.00

1405 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

1410 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1415 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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QUANTITY/
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1420 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

1425 F/A CONCRETE INCENTIVE PAYMENT -21,584.900

0.000

700-70013  
 

-21,584.900

F A 

1.00000 -21,584.90-21,584.900

0.00

1430 F/A OJT PILOT 6,165.600

0.000

700-70022  
 

6,165.600

F A 

1.00000 6,165.606,165.600

0.00

1435 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1440 F/A RAILROAD FLAGGING 17,163.110

0.000

700-70035  
 

17,163.110

F A 

1.00000 17,163.1117,163.110

0.00

1445 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1450 F/A RAILROAD FLAGGING/UTILITY-SWITCHMAN (BNSF) 203,356.200

0.000

700-70040  
 

204,993.440

F A 

1.00000 203,356.20203,356.200

0.00

1455 F/A LIGHTS (TEMPORARY) 0.000

0.000

700-70210  
 

0.000

F A 

1.00000 0.000.000

0.00

1460 F/A WATER TAPS 0.000

0.000

700-70260  
 

0.000

F A 

1.00000 0.000.000

0.00

1465 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1470 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 182,476.100

0.000

700-70589  
 

182,476.100

F A 

1.00000 182,476.10182,476.100

0.00
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1970 ADDED ITEM (METER)/ FENCE CHAIN LINK (TEMP) 626.000

0.000

900-00012  
 

626.000

M   

28.21000 17,659.46626.000

0.00

1975 ADDED ITEM (EACH)/ INVERT ADJUSTMENT 1.000

0.000

900-00007  
 

1.000

EACH

1,750.00000 1,750.001.000

0.00

1980 ADDED ITEM (EACH)/ ADDED COLLAR @ 1500 MM CONNECTION 1.000

0.000

900-00007  
 

1.000

EACH

2,605.00000 2,605.001.000

0.00

1985 ADDED ITEM (EACH)/ TYPE P MANHOLE 5.000

0.000

900-00007  
 

5.000

EACH

10,712.00000 53,560.005.000

0.00

1990 ADDED ITEM (LUMP SUM)/ RELAY PIPE 1.000

0.000

900-00014  
 

1.000

L S 

1,381.80000 1,381.801.000

0.00

1995 ADDED ITEM (LUMP SUM)/ REMOVAL OF STORM SEWER VAULT 1.000

0.000

900-00014  
 

1.000

L S 

12,170.00000 12,170.001.000

0.00

2000 ADDED ITEM (EACH)/ CORE DRILL MH M9 1.000

0.000

900-00007  
 

1.000

EACH

406.00000 406.001.000

0.00

2005 ADDED ITEM (DOLLAR)/ ADDED STORM SEWER MOBILIZATION 8,200.000

0.000

900-00006  
 

8,200.000

DOL 

1.00000 8,200.008,200.000

0.00

2010 ADDED ITEM (LUMP SUM)/ LOAD/HAUL RUBBLE 1.000

0.000

900-00014  
 

1.000

L S 

10,221.85000 10,221.851.000

0.00

2020 ADDED ITEM (LUMP SUM)/ ELIMINATED WATERLINE 1.000

0.000

900-00014  
 

1.000

L S 

16,144.87000 16,144.871.000

0.00

2025 ADDED ITEM (DOLLAR)/ INCENTIVE PAYMENT 267,660.000

0.000

900-00006  
 

267,660.000

DOL 

1.00000 267,660.00267,660.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2030 ADDED ITEM (LUMP SUM)/ ELIMINATED BUTTERFLY SIGN 
STRUCTURE

1.000

0.000

900-00014  
 

1.000

L S 

5,427.00000 5,427.001.000

0.00

2035 ADDED ITEM (SQUARE METER)/ REMOVAL OF CURING COMPOUND 373.300

0.000

900-00021  
 

373.300

M2  

10.76000 4,016.71373.300

0.00

2040 ADDED ITEM (LUMP SUM)/ TEMPORARY TRAFFIC SIGNALS 1.000

0.000

900-00014  
 

1.000

L S 

23,694.52000 23,694.521.000

0.00

2045 ADDED ITEM (EACH)/ STORM COVER PLATES 9.000

0.000

900-00007  
 

9.000

EACH

970.68000 8,736.129.000

0.00

2050 ADDED ITEM (EACH)/ PHOTOCELLS FOR LUMIN HPS (WT) 
(100W)

20.000

0.000

900-00007  
 

20.000

EACH

192.50000 3,850.0020.000

0.00

2055 ADDED ITEM (EACH)/ MODIFIED TYPE "C" INLET 1.000

0.000

900-00007  
 

1.000

EACH

4,944.00000 4,944.001.000

0.00

2060 ADDED ITEM (EACH)/ REPLACE SPAN WIRE POLE 1.000

0.000

900-00007  
 

1.000

EACH

3,634.25000 3,634.251.000

0.00

2070 ADDED ITEM (EACH)/ LIGHT POLE SUPPORTS- MCR 24 9.000

0.000

900-00007  
 

9.000

EACH

1,212.59000 10,913.319.000

0.00

2075 ADDED ITEM (LUMP SUM)/ UPRR REALILGNMENT CROSSING 1.000

0.000

900-00014  
 

1.000

L S 

1,477.58000 1,477.581.000

0.00

2080 ADDED ITEM (DOLLAR)/ SPECIFICATIONS PRICE ADJUSTMENT -1,899.520

0.000

900-00006  
 

-1,899.520

DOL 

1.00000 -1,899.52-1,899.520

0.00

2085 ADDED ITEM (DOLLAR)/ 100MM WELDED STEEL JACKED 18,833.210

0.000

900-00006  
 

18,833.210

DOL 

1.00000 18,833.2118,833.210

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2090 TRAFFIC CONTROL VEHICLE (TRUCK) MCR 28 WITH IMPACT 
ATTENUATOR

1.000

0.000

630-00009  
 

1.000

EACH

34,000.00000 34,000.001.000

0.00

2095 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2105 ADDED ITEM (EACH)/ TEMP LIGHTING - MCR 15 71.000

0.000

900-00007  
 

71.000

EACH

140.65000 9,986.1571.000

0.00

2115 ADDED ITEM (DOLLAR)/ TEMPORARY SIGNAL HEAD MCR 30 1,153.190

0.000

900-00006  
 

1,153.190

DOL 

1.00000 1,153.191,153.190

0.00

2120 ADDED ITEM (LUMP SUM)/ CATHODIC PROTECTION MCR 31 1.000

0.000

900-00014  
 

1.000

L S 

1,266.40000 1,266.401.000

0.00

2125 ADDED ITEM (DOLLAR)/ TMS ADDITIONAL WORK 50,571.540

0.000

900-00006  
 

50,571.540

DOL 

1.00000 50,571.5450,571.540

0.00

2130 ADDED ITEM (LUMP SUM)/ CATHODIC PROTECTION COSTS MCR 
33

1.000

0.000

900-00014  
 

1.000

L S 

113.32000 113.321.000

0.00

2135 ADDED ITEM (LUMP SUM)/ WATER BILL MCR 34 1.000

0.000

900-00014  
 

1.000

L S 

1,368.86000 1,368.861.000

0.00

2145 ADDED ITEM (DOLLAR)/ ROADWAY STABILIZATION MCR 36 4,840.120

0.000

900-00006  
 

4,840.120

DOL 

1.00000 4,840.124,840.120

0.00

2150 ADDED ITEM (LUMP SUM)/ MOBILIZATION FUTURE SIGN MCR 37 1.000

0.000

900-00014  
 

1.000

L S 

1,625.00000 1,625.001.000

0.00

2155 ADDED ITEM (LUMP SUM)/ TEMPORARY ROAD MCR 38 1.000

0.000

900-00014  
 

1.000

L S 

1,643.23000 1,643.231.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2160 ADDED ITEM (DOLLAR)/ ADDITIONAL GRADING MCR 39 2,827.770

0.000

900-00006  
 

2,827.770

DOL 

1.00000 2,827.772,827.770

0.00

2165 ADDED ITEM (DOLLAR)/ REVISED JOINTS @ RETAINING WALLS 
MCR 40

20,387.610

0.000

900-00006  
 

20,387.610

DOL 

1.00000 20,387.6120,387.610

0.00

2170 ADDED ITEM (DAY)/ CMO 2 DAILY ACCELERATION 365.000

0.000

900-00005  
 

365.000

DAY 

2,146.72000 783,552.80365.000

0.00

2175 ADDED ITEM (LUMP SUM)/ CMO 2 INCENTIVE PAYMENT 1.000

0.000

900-00014  
 

1.000

L S 

467,166.00000 467,166.001.000

0.00

2180 ADDED ITEM (LUMP SUM)/ REPLACE RCP WITH PVC 1.000

0.000

900-00014  
 

1.000

L S 

1,587.00000 1,587.001.000

0.00

2190 MEDIAN COVER MATERIAL (CONCRETE) MEDIAN COVER CONC. 
150MM MCR 43

2,230.850

0.000

610-00030  
 

2,300.850

M2  

51.08000 113,951.822,230.850

0.00

2195 ADDED ITEM (LUMP SUM)/ POWER TO AIR MONITORING 
STATIONS

1.000

0.000

900-00014  
 

1.000

L S 

1,756.86000 1,756.861.000

0.00

2200 ADDED ITEM (DOLLAR)/ TMS BORING 17,710.480

0.000

900-00006  
 

17,710.480

DOL 

1.00000 17,710.4817,710.480

0.00

2205 ADDED ITEM (LUMP SUM)/ REVISED FIBER OPTIC 1.000

0.000

900-00014  
 

1.000

L S 

4,974.86000 4,974.861.000

0.00

2210 ADDED ITEM (LUMP SUM)/ MCR 47, MODIFY LIGHT SUPPORTS 1.000

0.000

900-00014  
 

1.000

L S 

2,315.07000 2,315.071.000

0.00

2215 F/A MCR 48, UPRR RE-ALIGN 2,578.840

0.000

700-70035  
 

2,578.840

F A 

1.00000 2,578.842,578.840

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2220 F/A WATER LINES REPLACE WATER VAULT 29,284.260

0.000

700-70270  
 

29,284.260

F A 

1.00000 29,284.2629,284.260

0.00

2225 MODIFICATION OF OVERHEAD SIGN STRUCTURE MCR # 2.000

0.000

614-10050  
 

2.000

EACH

901.00000 1,802.002.000

0.00

2230 ADDED ITEM (DOLLAR)/ UPRR SIGNAL RELOCATION - MCR # 529.070

0.000

900-00006  
 

529.070

DOL 

1.00000 529.07529.070

0.00

2235 ADDED ITEM (LUMP SUM)/ MODIFICATIONS TO VMS SYSTEM 0.000

1.000

900-00014  
 

1.000

L S 

4,414.59000 4,414.591.000

4,414.59

2240 ADDED ITEM (LUMP SUM)/ ELECTICAL MODIFICATIONS 0.000

0.000

900-00014  
 

1.000

L S 

12,368.77000 0.000.000

0.00

2245 ADDED ITEM (LUMP SUM)/ CASTLE ROCK, CONCRETE WORK 0.000

0.000

900-00014  
 

1.000

L S 

10,561.95000 0.000.000

0.00

2350 ADDED ITEM (LUMP SUM)/ SHORING AT MSE WALL E @ ABUT 5 
E-17-UP

0.000

0.000

900-00014  
 

1.000

L S 

17,095.69000 0.000.000

0.00

CAT 12,829,065.6216,551.5912,885,643.87CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-UR 

1475 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

850,000.00000 850,000.001.000

0.00

1480 *STRUCTURE EXCAVATION 90.000

0.000

206-00000  
 

90.000

M3  

8.00000 720.0090.000

0.00

1485 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

M3  

12.00000 0.000.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

1490 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) 

1,521.000

0.000

206-00315  
 

1,521.000

M3  

37.00000 56,277.001,521.000

0.00

1495 *DRILLED CAISSON (750 MM) 114.620

0.000

503-00030  
 

114.620

M   

290.00000 33,239.80114.620

0.00

1500 *DRILLED CAISSON (900 MM) 89.400

0.000

503-00036  
 

89.500

M   

350.00000 31,290.0089.400

0.00

1505 *DRILLED CAISSON (1800 MM) 192.010

0.000

503-00072  
 

192.010

M   

930.00000 178,569.30192.010

0.00

1510 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 41.060

0.000

507-00100  
 

41.060

M3  

280.00000 11,496.8041.060

0.00

1515 BEARING DEVICE (TYPE I) 10.000

0.000

512-00101  
 

10.000

EACH

1,200.00000 12,000.0010.000

0.00

1520 BEARING DEVICE (TYPE II) 26.000

0.000

512-00102  
 

26.000

EACH

950.00000 24,700.0026.000

0.00

1525 BEARING DEVICE (TYPE III) 2.000

0.000

512-00103  
 

2.000

EACH

7,900.00000 15,800.002.000

0.00

1530 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

1535 BRIDGE EXPANSION DEVICE (0-100 MM) 97.270

0.000

518-01004  
 

97.270

M   

475.00000 46,203.2597.270

0.00

1540 BRIDGE EXPANSION DEVICE (0-150 MM) 37.960

0.000

518-01006  
 

37.960

M   

900.00000 34,164.0037.960

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

1545 BRIDGE EXPANSION DEVICE (0-300 MM) 28.800

0.000

518-01012  
 

29.800

M   

2,200.00000 63,360.0028.800

0.00

1550 *CONCRETE CLASS D (BRIDGE) 3,340.162

0.000

601-03040  
 

3,340.162

M3  

375.00000 1,252,560.753,340.162

0.00

1550 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1550 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1550 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1555 CONCRETE CLASS S (BRIDGE) 318.000

0.000

601-05040  
 

318.000

M3  

700.00000 222,600.00318.000

0.00

1560 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 706.460

0.000

601-06040  
 

706.460

M3  

800.00000 565,168.00706.460

0.00

1565 *STRUCTURAL CONCRETE COATING 9,152.000

0.000

601-40300  
 

9,152.000

M2  

4.03000 36,882.569,152.000

0.00

1570 *REINFORCING STEEL 17,220.000

0.000

602-00000  
 

17,220.000

KG  

1.05000 18,081.0017,220.000

0.00

1575 *REINFORCING STEEL (EPOXY COATED) 530,271.000

0.000

602-00020  
 

530,271.000

KG  

1.20000 636,325.20530,271.000

0.00

1580 *BRIDGE RAIL TYPE 4 685.490

0.000

606-10400  
 

685.490

M   

185.00000 126,815.65685.490

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

1585 *BRIDGE RAIL TYPE 4 (SPECIAL) 153.660

0.000

606-10405  
 

153.660

M   

200.00000 30,732.00153.660

0.00

1590 *FENCE CHAIN LINK (SPECIAL) (900 MM) 10.660

0.000

607-53137  
 

10.660

M   

190.00000 2,025.4010.660

0.00

1595 *FENCE CHAIN LINK (SPECIAL) (1500 MM) 149.000

0.000

607-53161  
 

149.000

M   

90.00000 13,410.00149.000

0.00

1600 *50 MM ELECTRICAL CONDUIT 615.700

0.000

613-00200  
 

615.700

M   

20.00000 12,314.00615.700

0.00

1605 *100 MM ELECTRICAL CONDUIT 615.700

0.000

613-00400  
 

615.700

M   

45.50000 28,014.35615.700

0.00

1610 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 615.700

0.000

613-00404  
 

615.700

M   

33.00000 20,318.10615.700

0.00

1615 *31 MM ELECTRICAL CONDUIT (PLASTIC) 234.500

0.000

613-01125  
 

234.500

M   

11.00000 2,579.50234.500

0.00

1620 *75 MM ELECTRICAL CONDUIT (PLASTIC) 727.000

0.000

613-01300  
 

727.000

M   

18.70000 13,594.90727.000

0.00

1625 *PRESTRESSING STEEL WIRE OR STRAND 1,184.000

0.000

618-00002  
 

1,184.000

MNM 

18.50000 21,904.001,184.000

0.00

1630 PRESTRESSED CONCRETE I (BT1830) (SPECIAL) 1,565.300

0.000

618-00173  
 

1,565.300

M   

575.00000 900,047.501,565.300

0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11835-BID    ESTIMATE RUN

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

1630 MATERIAL ALLOWANCE MISC MISCELLANEOUS STOCKPILED 
MATERIALS

0.000

0.000DOL 

1.00000 0.000.000

0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1630 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1635 PRESTRESSED CONCRETE I (BT2130) (SPECIAL) 333.300

0.000

618-00185  
 

333.300

M   

700.00000 233,310.00333.300

0.00

1635 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1635 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1640 *PRESTRESSED CONCRETE I (BT VARIABLE) (SPECIAL) 486.000

0.000

618-00501  
 

486.000

M   

1,125.00000 546,750.00486.000

0.00

2015 ADDED ITEM (LUMP SUM)/ TRENCH BOX AT ABUT 14 1.000

0.000

900-00014  
 

1.000

L S 

9,271.47000 9,271.471.000

0.00

2065 ADDED ITEM (LUMP SUM)/ GIRDER LINE GRINDING 1.000

0.000

900-00014  
 

1.000

L S 

2,710.36000 2,710.361.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-17-UR 

2110 ADDED ITEM (DOLLAR)/ REDESIGN REINFORCING STEEL - MCR 
29

17,792.850

0.000

900-00006  
 

17,792.850

DOL 

1.00000 17,792.8517,792.850

0.00

2140 ADDED ITEM (LUMP SUM)/ PIER 4 REBAR REPAIR E-17-UR MCR
35

1.000

0.000

900-00014  
 

1.000

L S 

693.00000 693.001.000

0.00

2185 ADDED ITEM (LUMP SUM)/ BRIDGE RAIL TRANSITIONS 1.000

0.000

900-00014  
 

1.000

L S 

3,545.00000 3,545.001.000

0.00

CAT 6,083,265.740.006,085,500.74CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-UQ 

1645 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

175,000.00000 175,000.001.000

0.00

1650 *STRUCTURE EXCAVATION 50.000

0.000

206-00000  
 

50.000

M3  

8.00000 400.0050.000

0.00

1655 STRUCTURE BACKFILL (FLOW-FILL) 124.000

0.000

206-00065  
 

124.000

M3  

88.00000 10,912.00124.000

0.00

1660 BRIDGE EXPANSION DEVICE (0-100 MM) 22.490

0.000

518-01004  
 

22.490

M   

475.00000 10,682.7522.490

0.00

1665 *CONCRETE CLASS D (BRIDGE) 45.000

0.000

601-03040  
 

45.000

M3  

375.00000 16,875.0045.000

0.00

1670 *STRUCTURAL CONCRETE COATING 36.000

0.000

601-40300  
 

36.000

M2  

4.03000 145.0836.000

0.00

1675 *REINFORCING STEEL (EPOXY COATED) 4,398.000

0.000

602-00020  
 

4,398.000

KG  

1.20000 5,277.604,398.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE E-17-UQ 

1680 *BRIDGE RAIL TYPE 4 (SPECIAL) 6.000

0.000

606-10405  
 

6.000

M   

200.00000 1,200.006.000

0.00

1685 *50 MM ELECTRICAL CONDUIT 85.400

0.000

613-00200  
 

85.400

M   

20.00000 1,708.0085.400

0.00

1690 *100 MM ELECTRICAL CONDUIT 85.400

0.000

613-00400  
 

85.400

M   

45.50000 3,885.7085.400

0.00

1695 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 85.400

0.000

613-00404  
 

85.400

M   

33.00000 2,818.2085.400

0.00

CAT 228,904.330.00228,904.33CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE E-17-US 

1700 *STRUCTURE EXCAVATION 7.000

0.000

206-00000  
 

7.000

M3  

8.00000 56.007.000

0.00

1705 STRUCTURE BACKFILL (CLASS 1) 272.000

0.000

206-00100  
 

272.000

M3  

27.50000 7,480.00272.000

0.00

1710 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EARTH 
WALL) 

418.000

0.000

206-00315  
 

418.000

M3  

37.00000 15,466.00418.000

0.00

1715 *DRILLED CAISSON (750 MM) 132.030

0.000

503-00030  
 

132.030

M   

290.00000 38,288.70132.030

0.00

1716 CAISSON (SPECIAL) STR. E-17-US 0.000

0.000

503-00200  
 

0.000

M   

333.50000 0.000.000

0.00

1720 *DRILLED CAISSON (1200 MM) 53.150

0.000

503-00048  
 

53.150

M   

475.00000 25,246.2553.150

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-US 

1721 CAISSON (SPECIAL) STR. E-17-US 0.000

0.000

503-00200  
 

0.000

M   

546.25000 0.000.000

0.00

1725 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

1730 BRIDGE EXPANSION DEVICE (0-100 MM) 32.130

0.000

518-01004  
 

32.130

M   

475.00000 15,261.7532.130

0.00

1735 *CONCRETE CLASS D (BRIDGE) 160.000

0.000

601-03040  
 

160.000

M3  

375.00000 60,000.00160.000

0.00

1740 CONCRETE CLASS S (BRIDGE) 310.000

0.000

601-05040  
 

310.000

M3  

700.00000 217,000.00310.000

0.00

1745 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 28.100

0.000

601-06040  
 

28.100

M3  

800.00000 22,480.0028.100

0.00

1750 *STRUCTURAL CONCRETE COATING 477.000

0.000

601-40300  
 

477.000

M2  

4.03000 1,922.31477.000

0.00

1755 *REINFORCING STEEL 3,325.000

0.000

602-00000  
 

3,325.000

KG  

1.05000 3,491.253,325.000

0.00

1760 *REINFORCING STEEL (EPOXY COATED) 46,830.000

0.000

602-00020  
 

46,830.000

KG  

1.20000 56,196.0046,830.000

0.00

1765 *BRIDGE RAIL TYPE 4 (SPECIAL) 52.000

0.000

606-10405  
 

52.000

M   

200.00000 10,400.0052.000

0.00

1770 *31 MM ELECTRICAL CONDUIT (PLASTIC) 65.000

0.000

613-01125  
 

65.000

M   

11.00000 715.0065.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE E-17-US 

1775 *75 MM ELECTRICAL CONDUIT (PLASTIC) 59.000

0.000

613-01300  
 

59.000

M   

18.70000 1,103.3059.000

0.00

1780 *PRESTRESSING STEEL WIRE OR STRAND 2,428.000

0.000

618-00002  
 

2,428.000

MNM 

18.50000 44,918.002,428.000

0.00

CAT 528,024.560.00528,024.56CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE F-17-FX 

1785 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (109)(PG
76-28 

0.000

0.000

403-35345  
 

0.000

T   

38.00000 0.000.000

0.00

1790 *DRILLED CAISSON (1200 MM) 157.650

0.000

503-00048  
 

157.650

M   

475.00000 74,883.75157.650

0.00

1795 BEARING DEVICE (TYPE I) 7.000

0.000

512-00101  
 

7.000

EACH

1,200.00000 8,400.007.000

0.00

1800 BRIDGE DRAIN (SPECIAL) 6.000

-2.000

513-00690  
 

4.000

EACH

8,000.00000 32,000.004.000

-16,000.00

1805 *WATERPROOFING (MEMBRANE) 1,163.600

0.000

515-00120  
 

1,163.600

M2  

8.37000 9,739.331,163.600

0.00

1810 *CONCRETE CLASS D (BRIDGE) 738.000

0.000

601-03040  
 

738.000

M3  

375.00000 276,750.00738.000

0.00

1815 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

0.000

M2  

4.03000 0.000.000

0.00

1820 *REINFORCING STEEL (EPOXY COATED) 160,455.000

0.000

602-00020  
 

160,455.000

KG  

1.20000 192,546.00160,455.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-17-FX 

1825 *BRIDGE RAIL TYPE 4 (SPECIAL) 176.000

0.000

606-10405  
 

176.000

M   

200.00000 35,200.00176.000

0.00

1830 *75 MM ELECTRICAL CONDUIT (PLASTIC) 181.000

0.000

613-01300  
 

181.000

M   

18.70000 3,384.70181.000

0.00

CAT 632,903.78-16,000.00632,903.78CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-UP 

1835 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

175,000.00000 175,000.001.000

0.00

1840 *STRUCTURE EXCAVATION 1,579.000

0.000

206-00000  
 

1,579.000

M3  

8.00000 12,632.001,579.000

0.00

1845 STRUCTURE BACKFILL (CLASS 1) 2,614.000

0.000

206-00100  
 

2,614.000

M3  

27.50000 71,885.002,614.000

0.00

1850 *DRILLED CAISSON (900 MM) 466.720

0.000

503-00036  
 

466.720

M   

350.00000 163,352.00466.720

0.00

1855 *DRILLED CAISSON (1800 MM) 184.770

0.000

503-00072  
 

184.770

M   

930.00000 171,836.10184.770

0.00

1860 BEARING DEVICE (TYPE II) 18.000

0.000

512-00102  
 

18.000

EACH

950.00000 17,100.0018.000

0.00

1865 BRIDGE DRAIN (SPECIAL) 5.000

0.000

513-00690  
 

5.000

EACH

8,000.00000 40,000.005.000

0.00

1870 BRIDGE EXPANSION DEVICE (0-100 MM) 55.190

0.000

518-01004  
 

55.190

M   

475.00000 26,215.2555.190

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-UP 

1875 *CONCRETE CLASS D (BRIDGE) 2,496.000

0.000

601-03040  
 

2,496.000

M3  

375.00000 936,000.002,496.000

0.00

1880 CONCRETE CLASS S (BRIDGE) 155.000

0.000

601-05040  
 

155.000

M3  

700.00000 108,500.00155.000

0.00

1885 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 250.000

0.000

601-06040  
 

250.000

M3  

800.00000 200,000.00250.000

0.00

1890 *STRUCTURAL CONCRETE COATING 2,701.000

0.000

601-40300  
 

2,701.000

M2  

4.03000 10,885.032,701.000

0.00

1895 *REINFORCING STEEL 38,030.000

0.000

602-00000  
 

38,030.000

KG  

1.05000 39,931.5038,030.000

0.00

1900 *REINFORCING STEEL (EPOXY COATED) 383,803.000

0.000

602-00020  
 

383,803.000

KG  

1.20000 460,563.60383,803.000

0.00

1905 *BRIDGE RAIL TYPE 4 213.000

0.000

606-10400  
 

213.000

M   

185.00000 39,405.00213.000

0.00

1910 *BRIDGE RAIL TYPE 4 (SPECIAL) 198.000

0.000

606-10405  
 

198.000

M   

200.00000 39,600.00198.000

0.00

1915 *BRIDGE RAIL TYPE 4 (SECTION B) 7.100

0.000

606-10421  
 

7.100

M   

215.00000 1,526.507.100

0.00

1920 *50 MM ELECTRICAL CONDUIT 390.400

0.000

613-00200  
 

390.400

M   

20.00000 7,808.00390.400

0.00

1925 *100 MM ELECTRICAL CONDUIT 0.000

0.000

613-00400  
 

0.000

M   

45.50000 0.000.000

0.00
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PCN: 11835-BID    ESTIMATE RUN 01/29/2002

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:19:56

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-UP 

1930 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 0.000

0.000

613-00404  
 

0.000

M   

33.00000 0.000.000

0.00

1935 *31 MM ELECTRICAL CONDUIT (PLASTIC) 119.800

0.000

613-01125  
 

119.800

M   

11.00000 1,317.80119.800

0.00

1940 *75 MM ELECTRICAL CONDUIT (PLASTIC) 433.100

0.000

613-01300  
 

433.100

M   

18.70000 8,098.97433.100

0.00

1945 PRESTRESSED CONCRETE I (BT1830) (SPECIAL) 941.100

0.000

618-00173  
 

941.100

M   

575.00000 541,132.50941.100

0.00

1945 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1945 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1945 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1950 *PRESTRESSED CONCRETE I (BT VARIABLE) (SPECIAL) 729.000

0.000

618-00501  
 

729.000

M   

1,125.00000 820,125.00729.000

0.00

1950 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1950 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

1950 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11835-BID    ESTIMATE RUN

PROJECT: IM 0704-183                   ESTIMATE NO: 0028

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0304 STRUCTURE E-17-UP 

1950 MATERIAL ALLOWANCE 618B PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

2100 ADDED ITEM (DOLLAR)/ UTILITY CONFLICT - MCR 27 1,160.810

0.000

900-00006  
 

1,160.810

DOL 

1.00000 1,160.811,160.810

0.00

CAT 3,894,075.060.003,894,075.06CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1955 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

84,500.00000 84,500.001.000

0.00

1960 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

21,500.00000 21,500.001.000

0.00

1965 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

2,600.00000 0.000.000

0.00

CAT 106,000.000.00106,000.00CURRENT AMT0400 $ $ $

$24,302,239.09551.59$24,361,052.34$CURRENT AMTPROJECT TOTAL


